
Activity
ID

RESP Start Finish Rem
Dur

OPA Assessments
Advanced Technologies and Laboratories Int'l Inc
OPA Assessments
ORPAB00500 KG Till 17OCT05A 27DEC05A 0

BNI Assessments
OPA Assessments
ORPBB00450 LA Copeland 06OCT05A 28OCT05A 0

ORPBB00445 KR Ensign 17OCT05A 28OCT05A 0

ORPBB00400 JJ Short 14OCT05A 15NOV05A 0

ORPBB00420 KG Till 13OCT05A 22NOV05A 0

ORPBB00410 JJ Short 17APR06A 15JUN06A 0

ORPBB00453 KG Till 19JUL06A 29AUG06A 0

ORPBB00440 KG Till 30MAY06A 30AUG06A 0

ORPBB00415 JJ Short 17JUL06A 31AUG06A 0

ORPBB00443 KG Till 11SEP06* 29SEP06 15

CH2M HILL Assessments
OPA Assessments
ORPGB00300 CB Reid 14NOV05A 16FEB06A 0

ORPGB00305 CB Reid 16JAN06A 16FEB06A 0

ORPGB00330 KG Till 06FEB06A 27APR06A 0

ORPGB00310 CB Reid 17APR06A 03MAY06A 0

ORPGB00335 KG Till 30MAY06A 28JUN06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

ATL Financial System and Internal Controls (B)

BNI Shared Services Allocations

BNI Project Cost Data (B)

Procurement Oversight - 4th Quarter (B)

Internal Audit (B)

Procurement Oversight - 1st & 2nd Quarter (B)

BNI Billing System

Financial Systems & Controls (B)

Procurement Oversight - 3rd Quarter (B)

BNI PAAA Costs

Procurement Oversight 4th Quarter (B)

Procurement Oversight - 1st Quarter (B)

Internal Audit (B)

Procurement Oversight - 2nd Quarter (B)

Financial Systems and Controls (B)
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ORPGB00315 CB Reid 17JUL06A 31AUG06A 0

DOE Self- Assessments
OPA Assessments
ORPOB00325 KR Ensign 03OCT05A 27OCT05A 0

ORPOB00300 MK Barrett 15NOV05A 30DEC05A 0

ORPOB00310 L Copeland/M Hunacek 16JAN06A 28FEB06A 0

ORPOB00305 MK Barrett 01MAR06A 31MAR06A 0

ORPOB00315 KG Till 01MAR06A 27APR06A 0

ORPOB00320 KG Till 27JUN06A 29AUG06A 0

ORPOB04001 KR Ensign 12DEC05A 29SEP06 21

Tank Farm Assessments
Advanced Technologies and Laboratories Int'l Inc
Program/Project Assessments
ORPAO00430 TZ Smith 25SEP06* 06OCT06 10

ORPAO00425 TZ Smith 06NOV06* 13NOV06 6

CH2M HILL Assessments
OPA Assessments
ORPGP00335 GD Trenchard 01MAY06A 12MAY06A 0

Engineering Assessments
ORPGE00110 WB Scott/Christenson 07NOV05A 30NOV05A 0

ORPGE00370 LT Nirider 05DEC05A 16DEC05A 0

ORPGE00140 RG Harwood 13FEB06A 03MAR06A 0

ORPGE02000 VL Callahan 15MAY06A 18MAY06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Procurement Oversight - 3rd Quarter (B)

FEOSH Property Assessment (B)

Balanced Scorecard (B)

STARS BEARS Data Integrity (B)

Contract Files and Systems (B)

Purchase Card (B)

FMFIA (B)

STARS Validation

ATL Phase I Review ISM Declaration (B)

ATL ISM Readiness Evaluation (B)

Cross-Site Transfer - 2nd Quarter (B)

Implementation of Fire Protection Program (B)

Criticality Safety Management Program (B)

Vital Safety System Assessment (B)

Above Ground Transfer Sys Vehicle Barrier Assmnt
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ORPGE00380 DH Irby 19JUN06A 23JUN06A 0

ORPGE00355 WB Scott 05JUN06A 14JUL06A 0

ORPGE00360 DH Irby 19JUN06A 24JUL06A 0

ORPGE00365 VL Callahan 31AUG06* 28SEP06 20

ORPGE00227 MR Moreno 05SEP06* 29SEP06 19

ORPGE00223 JS Shuen 06NOV06* 30NOV06 17

ORPGE00224 JS SHuen 06NOV06* 04DEC06 19

Fac Rep Assessments
ORPGF00100 MC Brown 03OCT05A 31OCT05A 0

ORPGF00105 MC Brown 01NOV05A 30NOV05A 0

ORPGF00110 MC Brown 01DEC05A 30DEC05A 0

ORPGF00115 MC Brown 03JAN06A 31JAN06A 0

ORPGF00120 MC Brown 01FEB06A 28FEB06A 0

ORPGF00125 MC Brown 01MAR06A 31MAR06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Project W-314 AN/AW Exhauster Skid Assessment

Review of System Engineer Program (B)

Vital Safety Systems Assessment (B)

Vital Safety Systems Assessment (B)

Surveillance of CX Implementation (B)

Surveillance of AB Change Control (FY06)

Surveillance of AB Change Control (FY06)

Routine Surveillances (October) (B)
MAS 10.2 Maintenance (Work Planning)
OPS 9.1-18 OPS Survl, NSS 18.2 TSR Implm
ISMS Annual Rev, NSS 18.6 SSO Review (Vent)
MAS 10.3 Seasonal Preparation

Routine Surveillances (November) (B)
MAS 10.1 Maint (Work Control/Execution)
OPS 9.1-18 Ops Surveill, OPS 9.9 Lockout/Tagout
NSS 18.2 TSR Implementn, NSS 18.6 SSO Review

Routine Surveillances (December) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Rev)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implemnt
NSS 18.6 SSO Rev (Process Systems)
RPS 11.1-5 Rad Protection

Routine Surveillances (January) (B)
MAS 10.1 Maintenance (Work Planning)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Ventilation)

Routine Surveillances (February) (B)
MAS 10.1 Maintenance (Work Contr/Execution)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Instrument & Control)
MAS 10.2 Control M&TE, OPS 9.9 L/O T/O
OSS 19.9 Ind Hyg, RPS 11.4 Rad Barriers/Post
TQS 4.1 Training

Routine Surveillances (March) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Rev)
OPS 9.18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Process Sys), RPS 11.1-5 Rad Prot
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ORPGF00130 MC Brown 03APR06A 28APR06A 0

ORPGF00135 MC Brown 01MAY06A 31MAY06A 0

ORPGF00140 MC Brown 01JUN06A 30JUN06A 0

ORPGF00145 MC Brown 03JUL06A 31JUL06A 0

ORPGF00150 MC Brown 01AUG06A 31AUG06A 0

ORPGF00155 MC Brown 01SEP06* 29SEP06 20

Program/Project Assessments
ORPGO00200 SJ Olinger 10OCT05A 14OCT05A 0

ORPGP00300 KG Wade 20OCT05A 07NOV05A 0

ORPGP00320 BJ Harp 14NOV05A 29NOV05A 0

ORPGP00325 BI Williamson 06MAR06A 12APR06A 0

ORPGP00312 KG Wade 17APR06A 30JUN06A 0

ORPGP00315 RA Quintero 14AUG06A 07SEP06 5

ORPGO00455 TZ Smith 01AUG06A 08SEP06 6

ORPGP00340 CO Olaiya 18SEP06* 25SEP06 6

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Routine Surveillances (April) (B)
MAS 10.1 Maintenance (Work Planning)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Leak Detection)

Routine Surveillances (May) (B)
MAS 10.1 Maintenance (Work Control/Execution)
IOS 8,1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Vehicle Barriers)
OSS 19.2 Elect Safety, OPS 9.9 L/O T/O

Routine Surveillances (June) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Reviews)
OPS 9.1-18 OPS Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Process Sys), RPS 11.1-5 Rad Prot

Routine Surveillances (July) (B)
MAS 10.1 Maintenance (Work Planning)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Ventilation), Corrective Action Mg

Routine Surveillances (August) (B)
MAS 10.1 Maintenance (Work Control/Execution)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Instrument & Control)
OSS 19.8 Heat Stress, OPS 9.9 L/O T/O

Routine Surveillances (September) (B)
MAS 10.1 Maintenance (ALARA/Post-Job Review)
OPS 9.1-18 Ops Surv, NSS 18.2 TSR Implementn
NSS 18.6 SSO (Process Sys), RPS 11.1-5 Rad Protn

ISMS Declaration

C-103 Startup Readiness Review - 1st Quarter (B)

Salt Mantis Testing - 1st Quarter (B)

242-A Evaporator Campaign - 2nd Quarter (B)

C-200 Retrieval Reconfigure to C-204

TPA/Environ Commitmts Flowdown in Procedures (B)

CH2M ISM Readiness Evaluation (B)

Industrial Hygiene - 3rd Quarter (B)
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ORPGP05005 TZ Smith 22MAY06A 01NOV06 44

ORPGP00310 MJ Royack 12MAR07* 23MAR07 10

DOE Self- Assessments
Engineering Assessments
ORPGE00160 DC Bryson 14NOV05A 17NOV05A 0

Program/Project Assessments
ORPGP05001 TZ Smith 13MAR06A 17MAR06A 0

ORPGP05025 TZ Smith 13MAR06A 17MAR06A 0

ORPGP05010 BJ Harp 01MAY06A 31MAY06A 0

ORPGP05015 TZ Smith 19JUN06A 23JUN06A 0

ORPGP05020 TZ Smith 07AUG06A 18AUG06A 0

HQ/ORP Mgmt/Self Assessment
ORPGE00166 TZ Smith 31AUG06* 14SEP06 10

ORPGE00168 TZ Smith 31AUG06* 14SEP06 10

Waste Treatment Plant Assessments
BNI Assessments
Engineering Assessments
ORPBE00130 RA Gilbert 11JUL05A 07OCT05A 0

ORPBE00385 W Abdul 10OCT05A 14OCT05A 0

ORPBE00260 W Abdul 17OCT05A 21OCT05A 0

ORPBE00435 JE Adams 10OCT05A 04NOV05A 0

ORPBE00265 W Abdul 14NOV05A 18NOV05A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Expert Panel Review Best & Brightest Team

Final SSO Program Implementation (B)

EM-21 Technical Assessment of Bulk Vit Process

Implementation Validation Review

Min Safe Base Operations Assmt Phase I & II

EM Review - Preparedness for Baseline Proposal

Baseline External Independent Review - OECM

HQ ORR Assessment (CANCELLED BY HQ)

HQ Requirements Assessment (CANCELLED BY HQ)

Oxidative Leach Oversight (B)

Mechanical Equipment Assessment (B)

Structural Design Assessment (B)

BNI Configuration Mgmt Program Implementatn (B)

Structural Design Assessment (B)
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ORPBE00270 W Abdul 09JAN06A 13JAN06A 0

ORPBEA0130 RC Nelson 06JUL04A 01FEB06A 0

ORPBE00240 JE Adams 23JAN06A 02FEB06A 0

ORPBE00160 TA Shrader 01NOV05A 10FEB06A 0

ORPBE00236 ML Ramsay 03FEB06A 17FEB06A 0

ORPBE00280 W Abdul 13FEB06A 17FEB06A 0

ORPBE00205 MA Ryan 10FEB06A 28FEB06A 0

ORPBE00221 JE Adams 10APR06A 14APR06A 0

ORPBE00285 W Abdul 10APR06A 14APR06A 0

ORPBE00290 W Abdul 05JUN06A 09JUN06A 0

ORPBE00330 WF Hamel 05JUN06A 15JUN06A 0

ORPBE01005 TA Shrader 31MAY06A 16JUN06A 0

ORPBE00215 MA Ryan 01JUN06A 16JUN06A 0

ORPBE00295 W Abdul 31AUG06* 07SEP06 5

ORPBE00150 RC Nelson 06SEP05A 14SEP06 10

ORPBE00200 JE Orchard 10OCT05A 25AUG06A 0

ORPBE00245 JE Orchard 31AUG06* 29SEP06 21

ORPBE00225 JJ Davis 05SEP06* 03OCT06 21

ORPBE00232 WF Hamel 31AUG06* 09OCT06 27

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Structural Design Assessment (B)

3009 Implementation (B)

BNI Design Processes and Procedures (B)

Waste Management (B)

Review of Training Simulator Process Software

Structural Design Assessment (B)

BOF Turnover Testing (B)

CARS Effectiveness/Timeliness for Engineerng (B)

Structural Design Assessment (B)

Structural Design Assessment (B)

HPAV Engineering Solutions

WTP Ops Research Utiliz & Steady State Flowsheet

ASX System Design and Laser Ablation (B)

Structural Design Assessment (B)

Criticality (B)

HLW HVAC & LAW HVA

Round HEPA Filter Design & Standards Flowdwn (B)

LAW Canister Handling Line & Asscd Systems (FY0)

CARS Effectiveness/Timeliness Quality, Cancelled
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ID

RESP Start Finish Rem
Dur

ORPBE00255 MA Ryan 11SEP06* 09OCT06 21

ORPBE00256 MA Ryan 11SEP06* 09OCT06 21

ORPBE00250 JE Orchard 01MAY07* 31MAY07 22

ORPBE00220 JE Orchard 11MAY07* 16JUL07 45

Program/Project Assessments
ORPBP00413 PT Furlong 17OCT05A 10NOV05A 0

ORPBE00320 BL Nicoll 03JAN06A 13FEB06A 0

ORPBE00300 BL Williams 24OCT05A 17FEB06A 0

ORPBE00305 L Pacheco 01NOV05A 17FEB06A 0

ORPBP00460 JL Sands 30DEC05A 17FEB06A 0

ORPBE00310 L Pacheco 03JAN06A 17FEB06A 0

ORPBE00315 PT Furlong 03JAN06A 17FEB06A 0

ORPBE00470 L Pacheco 01FEB06A 17FEB06A 0

ORPBE00475 L Pacheco 01FEB06A 17FEB06A 0

ORPBP00462 TR Hoertkorn 30DEC05A 27FEB06A 0

ORPBE00465 BL Williams 03JAN06A 27FEB06A 0

ORPBO00465 TR Hoertkorn 01JUN06A 15JUN06A 0

ORPBP00372 BL Nicoll 19JUN06A 10JUL06A 0

ORPBP00387 JL Sands 17JUL06A 18JUL06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Glass Former Facility Design Status (FY06)

Glass Former Facility Design Status (FY07)

EVMS Configuration Control (B)

EAC for the Pretreatment Facility (B)

Initial EAC for Low Activity Waste Vit Fac (B)

Initial EAC for Analytical Laboratory (B)

EAC for Shared Services

EAC for Balance of Facility (B)

EAC for High Level Waste Vitrification Fac (B)

BOF Consolidated Review LBL

LAB Consolidated Review LBL

EAC for EPCC

LAW Consolidated Review LBL

Assessment of QA Quarterly Reports

Review BNI Monthly EAC Development Process (B)

Preliminary Assessment of BNI EVMS System Upgrad
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ORPBE00317 TR Hoertkorn 01AUG06A 05SEP06 3

ORPBE00322 L Pacheco 29JUN06A 12SEP06 8

ORPBP00362 RL Clendenon 06SEP06* 13SEP06 6

ORPBP00364 RL Clendenon 06SEP06* 13SEP06 6

ORPBO00450 JR Eschenberg 01AUG06A 14SEP06 10

ORPBE00345 PT Furlong 31AUG06* 15SEP06 11

ORPBO00445 TR Hoertkorn 31AUG06* 15SEP06 11

ORPBP00455 BL Nicoll 31AUG06* 15SEP06 11

ORPBE00329 BL Nicoll 06JUL06A 22SEP06 16

ORPBE00382 PT Furlong 31MAY06A 29SEP06 21

ORPBP00365 Royack/Hoertkorn 01SEP06* 29SEP06 20

ORPBP00379 JL Sands 31AUG06 02OCT06 22

ORPBP00374 L Pacheco 31AUG06* 17OCT06 33

ORPBP00360 Royack/Hoertkorn 13NOV06* 28NOV06 10

ORPBP00344 PT Furlong 01NOV07* 03DEC07 21

Construction Oversight
ORPBF00810 JM Bruggeman 03OCT05A 24OCT05A 0

ORPBF00800 BA Harkins 03OCT05A 28OCT05A 0

ORPBF00830 JM Bruggeman 01NOV05A 09NOV05A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

BNI Risk Assessment and Mitigation (B)

Review Adequacy of BNI Level 4 Scheduling (B)

Review Adequacy of EVMS Variance Reporting (B)

Review BNI Work Authorization Process (B)

BNI ISM Readiness Evaluation (B)

EVMS Implementation Mock Review (B)

BNI Training & Qualification (B) (CANCELLED)

Review BNI Schedule Trend Process

BNI Monthly Reporting

BNI Procurement Scheduling Adequacy (B)

BNI Safeguards and Security Survey (FY06)

Review BNI Configuration Management (FY06)

Review BNI BCWP/ACWP Process (B)

PPE Usage (B)

BNI CARS Program (B)

Suspect Counterfeit Items (B)
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ORPBF01020 BA Harkins 01NOV05A 15NOV05A 0

ORPBF01025 BA Harkins 01NOV05A 17NOV05A 0

ORPBF00825 BA Harkins 01NOV05A 22NOV05A 0

ORPBF00805 JW Christ 01NOV05A 30NOV05A 0

ORPBF00820 JW McCormick-Barger 01NOV05A 30NOV05A 0

ORPBF01015 JW McCormick-Barger 01NOV05A 30NOV05A 0

ORPBF00845 JW Christ 01DEC05A 06DEC05A 0

ORPBF00840 JW McCormick-Barger 01DEC05A 08DEC05A 0

ORPBF00882 MJ Thomas 06DEC05A 21DEC05A 0

ORPBF00815 JW Christ 30NOV05A 29DEC05A 0

ORPBF00835 JM Bruggeman 01DEC05A 30DEC05A 0

ORPBF00852 BA Harkins 08DEC05A 30DEC05A 0

ORPBF00891 BA Harkins 09JAN06A 20JAN06A 0

ORPBF00860 JW Christ 09JAN06A 23JAN06A 0

ORPBF00931 DO Wallace 10JAN06A 25JAN06A 0

ORPBF01035 SH Pfaff 25JAN06A 25JAN06A 0

ORPBF00885 JM Bruggeman 23JAN06A 31JAN06A 0

ORPBF00947 BA Harkins 30JAN06A 03FEB06A 0

ORPBF00932 DO Wallace 24JAN06A 08FEB06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Safety Bulletin Review

Cold Weather Concrete Preparation

Drawing Control (B)

Rigging Practices (B)

Permanent Plant Electrical Installation Prog (B)

IH&S Safety Engineering

Crane Safety (B)

BNI Quarterly Vendor Assessment (B)

BNI Construction Work Control Process (B)

Safety Stats (B)

First Aid Trends (B)

Construction Oversight

Review of Critical Lift

Confined Space (B)

Review of Electrical Trays & Electrical Tray Spt

Hazardous Energy Root Cause Analyses

Excavations (B)

Human Performance Improvement (HPI) Review

Review Lock/Tag & Maint of Bldg T1 HVAC Units
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ORPBF00870 SH Pfaff 01FEB06A 15FEB06A 0

ORPBF01030 BA Harkins 23JAN06A 17FEB06A 0

ORPBF00875 BA Harkins 01FEB06A 17FEB06A 0

ORPBF00936 JW Christ 16FEB06A 02MAR06A 0

ORPBF00855 JW McCormick-Barger 28FEB06A 10MAR06A 0

ORPBF00933 JM Bruggeman 09MAR06A 22MAR06A 0

ORPBF00905 JW Christ 01MAR06A 27MAR06A 0

ORPBF00895 JW McCormick-Barger 01MAR06A 30MAR06A 0

ORPBF00890 BA Harkins 01MAR06A 31MAR06A 0

ORPBF00892 BA Harkins 03APR06A 14APR06A 0

ORPBF00925 BA Harkins 03APR06A 14APR06A 0

ORPBF00930 JM Bruggeman 17APR06A 24APR06A 0

ORPBF00915 JM Bruggeman 03APR06A 28APR06A 0

ORPBF00935 JW Christ 03APR06A 28APR06A 0

ORPBF00907 JW Christ 01MAY06A 18MAY06A 0

ORPBF00940 JW McCormick-Barger 19JUN06A 23JUN06A 0

ORPBF00900 JM Bruggeman 01JUN06A 30JUN06A 0

ORPBF01060 BA Harkins 26JUN06A 06JUL06A 0

ORPBF00945 BA Harkins 20JUN06A 14JUL06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Employee Concerns Trends (B)

MTE Program

Material Receipt & Storage (B)

LAW 8-Pack Welder Arc Event

LAW Siding Installation Program (B)

HVAC Incident

QA Program (B)

BNI Quarterly Vendor Assessment (B)

ORPS Reporting (B)

Radiography Postings

HazMat/HazCom (B)

Hot Work Permits (B)

Ladder/Scaffolding Usage (B)

Fall Protection/Falling Object Protection (B)

Preservation Maintenance Procedure Implementatn

BNI Quarterly Vendor Assessment (B)

Lock & Tag (B)

Review of HLW Beam cut event using HPI tools

Event Investigation (B)
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ID
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ORPBF00937 JE Navarro 28JUN06A 17JUL06A 0

ORPBF01070 BA Harkins 10JUL06A 27JUL06A 0

ORPBF01080 BA Harkins 24JUL06A 27JUL06A 0

ORPBF00880 JW Christ 01JUN06A 31JUL06A 0

ORPBF00965 BA Harkins 03JUL06A 31JUL06A 0

ORPBF00955 JM Bruggeman 10JUL06A 31JUL06A 0

ORPBF00970 JM Bruggeman 10JUL06A 31JUL06A 0

ORPBF00980 JW Christ 01AUG06A 22AUG06A 0

ORPBF00990 BA Harkins 01AUG06A 22AUG06A 0

ORPBF00975 BA Harkins 23AUG06A 08SEP06 6

ORPBF00985 JM Bruggeman 31AUG06* 28SEP06 20

ORPBF01000 JW McCormick-Barger 01SEP06* 29SEP06 20

ORPBF01005 JW Christ 01SEP06* 29SEP06 20

ORPBF01010 JM Bruggeman 01SEP06* 29SEP06 20

ORPBF01040 BA Harkins 01SEP06* 29SEP06 20

ORPBF01050 BA Harkins 01SEP06* 29SEP06 20

ORPBP00358 TR Hoertkorn 01SEP06* 29SEP06 20

ORPBF00920 JW McCormick-Barger 11SEP06* 12OCT06 24

ORPBF00928 MJ Thomas 31AUG06 13OCT06 31

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

BNI Occurrence Reports SC 3 & 4

BNI High Voltage Activities

Falling Objects Controls

Training Programs (B)

Electrical Safety (B)

EP Drill (B)

QC Program (B)

Respiratory Protection (B)

Work Package Control (B)

Lesson Learned Program (B)

Sub-Contract Program Oversight (B)

BNI Quarterly Vendor Assessment (B)

Hazard Analysis (B)

Material Receipt & Storage (B)

HPI Review (Process Development)

HPI Review (Work Place Culture)

Implementation of BNI Quality Assurance Prog (B)

Welding Program Overview (B)

WTP Work Control Assessment Corrective Actions
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Activity
ID

RESP Start Finish Rem
Dur

ORPBF00927 MJ Thomas 01SEP06* 13OCT06 30

ORPBF00960 JW McCormick-Barger 03JUL07* 31JUL07 20

DOE Self- Assessments
Program/Project Assessments
ORPBO00250 JW Christ 17OCT05A 27OCT05A 0

ORPBP01020 DH Alexander 07NOV05A 11NOV05A 0

ORPBP01005 JS Treadwell 13MAR06A 23MAR06A 0

ORPBP01010 TR Hoertkorn 14JUN06A 16JUN06A 0

ORPBP01025 BL Nicoll 30MAY06A 31JUL06A 0

ORPBP01035 RL Clendenon 03OCT05A 31AUG06A 0

ORPBP00354 PT Furlong 31MAY06A 29SEP06 21

ORPBP01015 PT Furlong 01SEP06* 13OCT06 30

ORPBP01030 JS Treadwell 02OCT06* 04DEC06 44

HQ/ORP Mgmt/Self Assessment
ORPBP00370 Hoertkorn/Treadwell 27MAR06A 05APR06A 0

ORPBE00288 ca 31AUG06* 14SEP06 10

ORPBP00356 JR Eschenberg 31AUG06* 14SEP06 10

ORPBP00357 JR Eschenberg 31AUG06* 14SEP06 10

ORPBP00375 MJ Thomas 17JUL06A 29SEP06 21

ORPOP00300 MJ Royack 25SEP06* 06OCT06 10

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

WTP Work Control Assessment Corrective Actions

ISMS Declaration

WTP Project Risk Management

DOE O 413.3 Flowdown Assessments

HQ Flowdown Assessment

TPA Semi-Annual Project Compliance Review

USACE Cost/Schedu

WTP May06 EAC Assessment

OECM EIR

WTP ESAAB Review

SSO Qualification Program (B)

EH/HQ QA Program Assessment (Cancelled)

HQ ORR Assessment (CANCELLED BY HQ)

HQ Readiness Assessment (CANCELLED BY HQ)

Design Oversight Program (ORP PD 220.1-12) (B)

ORP Safeguards and Security Survey (B)
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Activity
ID

RESP Start Finish Rem
Dur

ORPBP00353 JS Treadwell 02OCT06* 31OCT06 22

ES&Q Assessments
Advanced Technologies and Laboratories Int'l Inc
ES&Q Assessments
ORPAO00407 PP Carier 11NOV05A 23NOV05A 0

ORPAO00410 PR Hernandez 05DEC05A 12DEC05A 0

ORPAO00400 SA Vega 10APR06A 19APR06A 0

ORPAO00420 PP Carier 13APR06A 20APR06A 0

ORPAO00405 SA Vega 15MAY06A 19MAY06A 0

ORPAO00415 PR Hernandez 19JUN06A 23JUN06A 0

BNI Assessments
ES&Q Assessments
ORPBO00265 SA Vega 26SEP05A 20OCT05A 0

ORPBO00470 JL Polehn 17OCT05A 27OCT05A 0

ORPBO00477 PP Carier 11NOV05A 23NOV05A 0

ORPBO00400 CP Christenson 06FEB06A 17FEB06A 0

ORPBO00475 PR Hernandez 22FEB06A 27FEB06A 0

ORPBO00430 PR Hernandez 10APR06A 13APR06A 0

ORPBO00490 SA Vega 19JUN06A 20JUN06A 0

ORPBO00420 SA Vega 07AUG06A 07AUG06A 0

ORPBO00455 PP Carier 07AUG06A 24AUG06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

AMWTP PEP Compliance Self-Assessment (B)

ATL Feedback & Improvement Assessment

ATL ESH Reporting (CAIRS) Assessment (B)

ATL QA Program Review (B)

ATL Employee Concerns Program (B)

ATL PAAA Assessment (B)

ATL ESH Reporting (CAIRS) Assessment (B)

BNI Quality Assurance (B)

BNI RadCon Implementation Assessment (B)

BNI Feedback & Improvement Assessment

BNI Fire Protection Program (B)

BNI Industrial Safety Program Assessment (B)

BNI ESH Reporting (CAIRS) Assessment (B)

BNI Commercial Grade Dedication Oversight

BNI PAAA Surveillance (B)

BNI Employee Concerns Program (B)
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Activity
ID

RESP Start Finish Rem
Dur

ORPBO00415 SA Vega 22AUG06A 30AUG06A 0

ORPBO00440 PR Hernandez 25SEP06* 29SEP06 5

ORPBO00441 PR Hernandez 25SEP06* 29SEP06 5

ORPBO00480 CO Olaiya 25SEP06* 29SEP06 5

CH2M HILL Assessments
ES&Q Assessments
ORPGO00430 PR Hernandez 24OCT05A 28OCT05A 0

ORPGO00470 RR McNulty 14NOV05A 18NOV05A 0

ORPGO00405 LR McKay 14NOV05A 29NOV05A 0

ORPGO00407 PP Carier 14NOV05A 29NOV05A 0

ORPGO00475 PR Hernandez 13MAR06A 17MAR06A 0

ORPGO00425 SA Vega 13MAR06A 20MAR06A 0

ORPGO00410 LR McKay 20MAR06A 28MAR06A 0

ORPGO00485 CO Olaiya 27MAR06A 31MAR06A 0

ORPGO00435 PR Hernandez 15MAY06A 18MAY06A 0

ORPGO00415 LR McKay 05JUN06A 09JUN06A 0

ORPGO00440 PP Carier 07AUG06A 15AUG06A 0

ORPGO00465 PP Carier 10JUL06A 15SEP06 11

ORPGO00450 Vega/Hernandez 18SEP06* 22SEP06 5

ORPGO00420 LR McKay 25SEP06* 29SEP06 5

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

BNI QA Program Assessment (B)

BNI ESH Reporting (CAIRS) Assessment

BNI OSHA Inj/Illness Record Keeping & IH Assmt

BNI Industrial Hygiene Program Review Assmt (B)

CH2M ESH Reporting (CAIRS) Assessment (B)

CH2M Environmental Mgmt Assmt DOE O 450.1 (B)

CH2M HILL Radiation Safety Training (B)

CH2M HILL Feedback & Improvement Assessment

CH2M Hoisting/Rigging Program Assessment (B)

Quality Improvement, Mgmt & Independ Assmt (B)

CH2M HILL Radioactive Source Control (B)

CH2M Industrial Hygiene Program Review Assmt (B)

CH2M ESH Reporting (CAIRS) Assessment (B)

CH2M HILL Embryo/Fetus Limits (B)

CH2M HILL Training & Qualification Followup (B)

CH2M Employee Concerns Program Assessment (B)

CH2M HILL Docmt Control & Records Management (B)

CH2M HILL Entry Control (B)
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Activity
ID

RESP Start Finish Rem
Dur

ORPGO00480 PR Hernandez 13NOV06* 22NOV06 8

DOE Self- Assessments
ES&Q Assessments
ORPOO00420 RC Barr 24OCT05A 10NOV05A 0

ORPOO00427 PP Carier 11NOV05A 23NOV05A 0

ORPOO00405 PR Hernandez 03APR06A 06APR06A 0

ORPOO00400 CP Christenson 15MAY06A 26MAY06A 0

ORPOO00416 PP Carier 31AUG06 14SEP06 10

ORPOO00425 SA Vega 31AUG06* 14SEP06 10

ORP Mgmt/Self-Assessment
DOE Self- Assessments
HQ/ORP Mgmt/Self Assessment
ORPOO00308 RC Barr 31AUG06* 14SEP06 10

ORPOO00311 RC Barr 31AUG06* 14SEP06 10

ES&Q Assessments
ORPOO00110 JL Polehn 14NOV05A 18NOV05A 0

ORPOOI0300 PP Carier 28NOV05A 09DEC05A 0

Outside Agency Assessment
BNI Assessments
Program/Project Assessments
ORPBD00170 KR Ensign 01JUL04A 14NOV05A 0*

ORPBD00120 KR Ensign 02MAY05A 03MAR06A 0

ORPBD00160 KR Ensign 01JUL04A 29SEP06 30

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

Effectiveness Review of OA IH Findings (B)

ORP Feedback & Improvement Assessment

FEOSH Program Employee Workplace Assessment (B)

Self-Assessment of ORP Fire Protection Prog (B)

Employee Concerns Program Assessment (FY06)

OCRWM Implementation (B) (CANCELLED BY HQ)

HQ ORR Assessment (CANCELLED BY HQ)

HQ Readiness Assessment (CANCELLED BY HQ)

ISMS Declaration (B)

Employee Concerns Program (DOE) (B)

DCAA - BNI Compensation System (B)

DCAA - BNI FY2001 Supplemental Incurred Cost (B)

DCAA - BN
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Activity
ID

RESP Start Finish Rem
Dur

ORPBD00180 KR Ensign 01OCT04A 29SEP06 30

ORPBD00190 KR Ensign 01OCT04A 29SEP06 30

ORPBD00100 KR Ensign 21APR05A 29SEP06 21

ORPBB00430 KG Till 12JUN06A 29SEP06 21

ORPBB00435 KG Till 12JUN06A 29SEP06 21

HQ/ORP Mgmt/Self Assessment
ORPBP00363 Jim Owendoff 17OCT05A 29SEP06 21

ORPBP00367 Jim Owendoff 17OCT05A 29SEP06 21

ORPBP00369 Jim Owendoff 17OCT05A 29SEP06 21

ORPBP00371 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00373 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00376 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00378 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00381 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00383 Jim Owendoff 30NOV05A 29SEP06 21

ORPBP00388 Jim Owendoff 30NOV05A 29SEP06 21

CH2M HILL Assessments
Program/Project Assessments
ORPGD00230 KR Ensign 01OCT04A 18OCT05A 0

ORPGB00325 KG Till 21NOV05A 08FEB06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

DCAA - BN

DCAA - BN

DCAA - BN

DCAA Accrual Audit (B)

DCAA Billing System Audit (B)

USACE Su

Seismic Pr

Technical B

Risk Plann

Project Ma

Performan

Bechtel Contract (B)

Commissio

Owners Representative (B)

QA Assessment (B)

DCAA - CHG Compensation System (B)

DCAA Letter of Credit Audit
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Activity
ID

RESP Start Finish Rem
Dur

ORPGD00200 KR Ensign 02MAY05A 31MAR06A 0

ORPGB00350 KG Till 21NOV05A 29SEP06 21

DOE Self- Assessments
Program/Project Assessments
ORPOG00880 KG Till 01JUL05A 21SEP05A 0

ORPOA00100 KG Till 25OCT04A 20OCT05A 0*

ORPOG00505 KG Till 23AUG04A 16NOV05A 0

ORPOG00500 KG Till 03MAR04A 23NOV05A 0

ORPOG00830 KG Till 07FEB05A 05DEC05A 0

ORPOG00850 KG Till 01MAR05A 12DEC05A 0

ORPOG00800 KG Till 08NOV04A 15DEC05A 0

ORPOG00870 KG Till 02MAY05A 06MAR06A 0

ORPOG00820 KG Till 11OCT04A 31MAR06A 0

ORPOG00840 KG Till 01FEB05A 07APR06A 0

ORPOG00946 KG Till 31JAN06A 14APR06A 0

ORPOG00900 KG Till 28JUL05A 20APR06A 0

ORPOG00920 KG Till 03OCT05A 17MAY06A 0

ORPOG00860 KG Till 30MAR05A 29SEP06 21

ORPOG00910 KG Till 03OCT05A 29SEP06 21

ORPOG00925 KG Till 03OCT05A 29SEP06 21

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

DCAA - CHG FY2004 Incurred Cost Claim (B)

DCAA Pens

GAO - Review of the WTP

GAO-Planned Acceleration of Tank Waste Retrieval

OIG - IT Support Services (B)

OIG - Transuranic Tank Waste at Hanford

OIG - Demolition & Rplmt of Rad Calib Lab (B)

OIG - DOE FY2005 Financial Statement Audit (B)

OIG - Radio Communications (B)

OIG - Employee Concerns Program (B)

GAO - Government-wide Environml Liabilities (B)

GAO - DOE Small Business Prime Cont Efforts (B)

GAO - Review of Waste Treatment Plant (Phase II)

OIG - DOE Beryllium Registry (B)

OIG - Utilization of Fleet Vehicles

OIG - Perfo

OIG - Desig

GAO - Grou
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Activity
ID

RESP Start Finish Rem
Dur

ORPOG00929 KG Till 14NOV05A 29SEP06 21

ORPOG00930 KG Till 14NOV05A 29SEP06 21

ORPOG00927 KG Till 01DEC05A 29SEP06 21

ORPOG00862 KG Till 25APR06A 29SEP06 21

ORPOG00864 KG Till 02MAY06A 29SEP06 21

ORPOG01005 KG Till 19JUN06A 29SEP06 21

ORPOG00923 KG Till 21JUN06A 29SEP06 21

ORPOG00943 KG Till 16FEB06A 30NOV06 63

Advanced Technologies and Laboratories Int'l Inc
DOE Self- Assessments
Program/Project Assessments
ORPAP00300 MJ Royack 10OCT05A 21OCT05A 0

ORPAP00305 MJ Royack 20MAR06A 29MAR06A 0

2005 2006
SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT N

OIG - Cont

OIG - Audit

GAO - Man

OIG - WTP Parts & Components

OIG - Cyber Analysis Capabilities

GAO - Review of WTP Financial Data

GAO - Bulk Vitrification Project

OIG - FY06 DOE Financial Statements

ATL 222S Labs Initial Safeguards/Secrty Srvy (B)

ATL Baseline Emerg Preparedns Survey/Assmt (B)
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